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COLORADO RIVER RECOVERY PROGRAM     Project Number:  C-5 
FY 2008-2009 SCOPE OF WORK for: Price-Stubb Fish Passage Project 
 
Lead agency: Bureau of Reclamation  
Submitted by: Brent R. Uilenberg 
  Bureau of Reclamation 
  Western Colorado Area Office 
  2764 Compass Drive, Suite 106 
  Grand Junction, CO 81506 
  Phone: 970-248-0641 
  FAX: 970-248-0601 
  E-Mail: builenberg@uc.usbr.gov 
 
Date Last Modified: May 1, 2007 
 
Category:        Expected Funding Source: 
__ Ongoing project       __ Annual funds 
X  Ongoing-revised project      X  Capital funds 
__ Requested new project       __ Other [explain] 
__ Unsolicited proposal 
 

I. Title of Proposal: Price-Stubb Fish Passage Project 
 

II. Relationship to RIPRAP: Colorado River Action Plan: Mainstem II.B.1. 
 

III. Study Background/Rationale and Hypotheses:  The Price-Stubb Diversion Dam is located on the Colorado River 
approximately 1 mile upstream from the Town of Palisade, CO. The diversion dam has been identified as an 
impediment to the upstream movement of endangered Colorado pikeminnow and razorback suckor. The project 
consists of constructing a rock channel fish passage along with related features to stabilize the dam and minimize 
existing public safety hazards. 

 
IV. Study Goals, Objectives, End Product(s):  

 
Goal: Restore fish passage at the Price-Stubb Diversion Dam. 
 
Objective: Construct fish passage facility resulting unrestricted fish passage at the dam siste. 

 
V. Study Area:  The Price-Stubb Diversion Dam is located on the Colorado River approximately 1 mile upstream from 

the Town of Palisade, CO. 
 

VI. Study Methods/Approach:  Provide construction management services resulting in construction of the fish 
passage facility. 
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VII. Task Description and Schedule:  
1. Conduct geotechnical investigations and design data collection (Complete) 
2. Formulate range of alternatives (Complete) 
3. Conduct public scoping process (Complete) 
4. Prepare Draft Environmental Assessment (Complete) 
5. Prepare Final Environmental Asessement (Complete) 
6. Negotiate and execute O&M Contract(s) (Complete) 
7. Obtain permits and easements (Ongoing) 
8. Prepare Final Designs and Specifications (Complete) 
9. Award Construction Contract (Complete, April 2007) 
10. Construction administration, surveys and quality control (May 2007 through May 2008) 
11. Construction comp letion (May 2008) 
12. Long term operation and maintenance of fish passage facility (Ongoing after May 2008) 

 
VIII. Deliverables, Due Dates, and Budget by Fiscal Year: 

 
FY 2007 
Deliverables – site preparation, river diversion, sand, gravel and rock production. 
Budget 

-     Labor  
Inspection     $50,000 
Environmental/Cultural Resource Compliance $25,000 
Surveying      $20,000 
Materials Testing     $30,000 
Contract Administration                $116,000 

- Travel         $4,000 
- Equipment         $5,000 
- Other – Construction contract 1/            $2,500,000  

          $2,750,000 
  
1/ Could be higher depending on contractor performance and available funds 

 
FY 2008 
Deliverables – channel excavation, rock placement, grout and concrete placement – completed fish passage. 
Budget 

- Labor  
Inspection      $125,000 
Environmental/Cultural Resource Compliance   $20,000 
Surveying        $30,000 
Materials Testing       $50,000 
Contract Administration     $100,000 

- Travel           $8,000 
- Equipment           $5,000 
- Other – Construction contract               $7,662,000 

            $8,000,000 
FY 2009 
No need for FY 2009 funds are anticipated 
 
FY 2010, etc (for multi-year study) NA 
 

IX. Budget Summary: NA see above 
 

X. Reviewers:  NA 
 

XI. References: NA  


